
DATE:
SUBJECT:

LOCATION:
POLLUTANT:
ENVIRONMENTAL MEDIA AFFECTED:
CATEGORY:
SOURCE:
REGION:

OCTOBER 11, 1985
POLREP #7, LOWELL ROAD SDMS DocID

ASBESTOS SITE CLEAN-UP
HUDSON, NEW HAMPSHIRE
ASBESTOS
GROUND, FIRST BROOK
DUMPING
JOHNS-MANVILLE CORPORATION, NASHUA, NH
EPA REGION 1

271309

OSC: U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
PAUL R. GROULX

SITUATION:

CLEAN-UP OPERATIONS BEGAN ON SEPTEMBER 9, 1985 AT NUMBERS 9, 11, AND 13
LOWELL ROAD WITH 0. H. MATERIALS OF HOPKINGTON, MA. AS THE PRIME CONTRACTOR.

DATE STATUS ACTIVITY

09/08/85
09/09-10/85
09/09-12/85
09/09/85
09/12/85
09/12/85
09/16-17/85
09/18/85
09/27/85
09/26/85
09/28/85
10/10/85

COMPLETED TEMPORARILY RELOCATE FIVE (5) AFFECTED FAMILIES
COMPLETED CLEARING AND GRUBBING
COMPLETED MOBILIZATION OF PERSONNEL AND EQUIPMENT
COMPLETED COVER OPERATIONS
COMPLETED EXCAVATION AND DISPOSAL
COMPLETED INSTALLATION 30" RCF STORM SEWER LINE
COMPLETED RIP-RAP INSTALLATION ALONG BANKS OF BROOK
COMPLETED INSTALLATION OF ARCH CULVERT PIPE
COMPLETED HEADWALL CONSTRUCTION
COMPLETED PROPERTY RESTORATION
COMPLETED RESIDENTS RETURNED TO THEIR HOMES
COMPLETED SITE COMPLETED **********************

ACTION;

U.S. ARMY CORPS OF ENGINEERS REPRESENTATIVES, RICHARD MCGAW AND
ALEX ISKANDAR, COLD REGIONS RESEARCH LAB. ON SITE FOR FINAL
INSPECTION.

AS OF OCTOBER 10, 1985 THE FIELD WORK WAS OFFICIALLY COMPLETED.

FUTURE:

OSC AND TAT IN PROCESS OF COMPILLING FINAL OSC REPORT.
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FINANCIAL: (Total ceiling $488,000)

ceiling obligated balance

O.H. Materials Inc. $408,000
I

T.A.T (Roy F. Weston) $30,000

U.S. Army Corps Engineers $10,000

FEMA (relocations) $20,000

U.S. EPA $15,000

$226,000

40,000

$9,100

$8,600(estimate)

$13,100

$182,000

-$10,000

$900

$11,400

$1,900

case pends



POLREP DISTRIBUTION LIST
Polrep: 7
Date: 10/11/85
Site: LOWELL ROAD

X National Response Center Asbestos Site
400 Seventh Street, S.W., Washington,D.C. 20590 Hudson, N.H.

X U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator

X Brook Cook, Office of Public Awareness

X Mel Holman, Director, Waste Management Division

X Heather Ford, Chief, Enforcement & Cost Recovery Section

X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON f\ F Q E I V E D

Edward Conley npy ^

Donald Berger
Q'prn Q^; pc^,'

Paul Groulx (OSC job file) original "" ' "J'

POLREP FILE (office copy)

OTHERS

John Minichiello, Superfund Coordinator
State of New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H
401 M Street, SW (PM-214-F)
Washington,D.C. 20460
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